
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Hawaii

uu   Army - FORT KAMEHAMEHA / HI921452220500

Continue LTM at landfill.  Complete relative risk evaluation 
data collection. Initiate IRA for USTs. Initiate SI at canals.

Progress Planned for FY98-FY99

Continued LTM at landfill & initiated EE/CA.  Initiated 
relavtive risk evaluation data collection.

Progress in FY97

Investigation

Interim Actions

$265 $265 $187 $0Sites with Response Complete 10

FY98-2002** $5,591

0

0

Design

RA-C

RA-O (LTO)

LTM

10 03

0(0) 0(0)

0

0 0

1

3

$0 $0 $0 $0

$0 $0 $00

3

$0

$0 $0 $368 $0

$253 $163 $120 $0

Total $518 $428 $675 $0

FY03 $652

FY02 $880

FY01 $458

FY00 $506

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 0

Not Evaluated 0

0Not Required

13Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   Army - SCHOFIELD BARRACKS / HI921452223900

Progress Planned for FY98-FY99

Refer to page A-176

Progress in FY97

Investigation

Interim Actions

$18,687 $54 $0 $0Sites with Response Complete 117

FY98-2100** $29,148

0

0

Design

RA-C

RA-O (LTO)

LTM

125 00

8(8) 2(2)

1

6 7

1

1

$3,009 $0 $0 $0

$225 $0 $01

1

$0

$10,704 $4,233 $381 $729

$344 $344 $0 $251

Total $32,969 $4,631 $1,000 $999

FY03 $814

FY02 $598

FY01 $600

FY00 $608

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 1

Low 3

Not Evaluated 2

0Not Required

125Total Number of Sites

NPL

0 0 2 $0 $0 $619 $19

uu   Army - TRIPLER ARMY MEDICAL CENTER / HI921452224100

Complete RI report for landfill & initiate RD/RA.  Complete 
risk assessment for LUST site @ bldg 125.

Progress Planned for FY98-FY99

Completed field work for landfill RI.  RI rpt is currently 
under review.  Initiated site characterization/risk assessment 
for LUST site @ bldg 125.

Progress in FY97

Investigation

Interim Actions

$1,419 $20 $13 $0Sites with Response Complete 5

FY98-2000** $4,660

0

0

Design

RA-C

RA-O (LTO)

LTM

5 03

6(7) 1(1)

0

4 0

0

3

$0 $0 $0 $0

$0 $0 $01

1

$0

$2,532 $0 $1,995 $0

$0 $0 $0 $0

Total $3,951 $20 $2,008 $0

FY03 $87

FY02 $88

FY01 $88

FY00 $89

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 1

Not Evaluated 0

0Not Required

8Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   Navy - BARBERS POINT NAVAL AIR STATION / HI917002432600

Progress Planned for FY98-FY99

Refer to page A-17

Progress in FY97

Investigation

Interim Actions

$18,876 $681 $376 $579Sites with Response Complete 7

FY98-2009** $46,236

0

0

Design

RA-C

RA-O (LTO)

LTM

10 015

3(3) 0(0)

1

0 2

0

2

$0 $0 $5,591 $9,735

$326 $326 $93515

2

$89

$68 $0 $0 $1,073

$0 $0 $142 $145

Total $19,270 $1,007 $7,044 $11,621

FY03 $157

FY02 $4,813

FY01 $10,301

FY00 $7,324

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 11

Low 2

Not Evaluated 4

0Not Required

25Total Number of Sites

RAB BRAC 1993

0 0 0 $0 $0 $0 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Hawaii

uu   Navy - BARKING SANDS PMRF / HI917002471900

Proposed Plan underway at Site 1 & 3.  Anticipate 
submitting Propose Plan and ROD for NFA in FY98 for 
Sites 2 & 4.

Progress Planned for FY98-FY99

Completed SI for Sites 1-4, Oct 92.  SI recommended no 
further action, Site 2, Battery Acid Disposal Pit.  Completed 
RI for Sites 1  at Site 3, Feb 95.  RI recommended no further 
action, Site 3, Torpedo Post-run Facility Drain Field.

Progress in FY97

Investigation

Interim Actions

$3,824 $0 $474 $0Sites with Response Complete 0

FY98-2016** $1,905

0

0

Design

RA-C

RA-O (LTO)

LTM

0 04

0(0) 0(0)

0

0 0

0

0

$0 $0 $0 $979

$0 $0 $02

1

$452

$0 $0 $0 $0

$0 $0 $0 $0

Total $3,824 $0 $474 $1,431

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 3

Not Evaluated 0

0Not Required

4Total Number of Sites

RAB

0 0 1 $0 $0 $0 $0

uu   Navy - EASTPAC NCTAMS WAHIAWA / HI917002438800

Progress Planned for FY98-FY99

Refer to page A-50

Progress in FY97

Investigation

Interim Actions

$4,089 $147 $70 $375Sites with Response Complete 2

FY98-2030** $45,273

3

0

Design

RA-C

RA-O (LTO)

LTM

5 420

0(0) 2(2)

1

0 0

0

2

$730 $704 $0 $84

$226 $0 $018

10

$600

$848 $0 $300 $98

$0 $0 $0 $0

Total $5,893 $851 $370 $1,157

FY03 $3,697

FY02 $73

FY01 $3,757

FY00 $7,005

-Relative Risk 
Category

High

Sites in 
Progress

18

Medium 1

Low 7

Not Evaluated 1

0Not Required

29Total Number of Sites

RAB NPL

0 0 1 $0 $0 $0 $0

uu   Navy - KANEOHE BAY MCB / HI917302276200

No work planned for FY98-99.  Pending funding will 
perform the following: PA at Sites 23 & 24 in FY05 & FY07,
resp.  SI at Site 22 in FY05.  RI at Site 12 in FY05.  
Unknown how the Bellows AFB IRP will handled by 
MCBH.

Progress Planned for FY98-FY99

 Site 4 - completed GW monitoring , report recommended 
NFA for GW. Sites 12 & 21 - resumed free product removal 
with BRAC CON funds.  Marine HQ negotiated a tentative 
agreement with the AF to aquire Bellows AFB & $20M for 
IR work.

Progress in FY97

Investigation

Interim Actions

$741 $0 $0 $0Sites with Response Complete 19

FY98-2017** $7,848

0

0

Design

RA-C

RA-O (LTO)

LTM

19 33

1(1) 0(0)

0

0 0

0

0

$0 $0 $0 $0

$0 $0 $03

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $741 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 2

Not Evaluated 1

0Not Required

25Total Number of Sites

0 0 5 $0 $0 $0 $0

uu   Navy - LUALUALEI NAVMAG / HI917002227100

UST3 - UST investigation of groundwater contamination to 
be initiated

Progress Planned for FY98-FY99

UST 3 - UST removed; remedial action not complete.

Progress in FY97

Investigation

Interim Actions

$584 $0 $0 $0Sites with Response Complete 5

FY98-2007** $3,249

0

0

Design

RA-C

RA-O (LTO)

LTM

5 02

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $1002

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $584 $0 $100 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

0Not Required

7Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Hawaii

uu   Navy - PEARL HARBOR FISC / HI917002434200

Progress Planned for FY98-FY99

Refer to page A-148

Progress in FY97

Investigation

Interim Actions

$9,462 $48 $2,621 $0Sites with Response Complete 0

FY98-2015** $34,568

4

0

Design

RA-C

RA-O (LTO)

LTM

4 08

2(3) 2(2)

0

0 0

0

6

$6,008 $4 $6 $0

$0 $0 $08

5

$238

$3,642 $0 $0 $0

$0 $0 $0 $0

Total $19,239 $52 $2,688 $351

FY03 $1,318

FY02 $10,912

FY01 $6,445

FY00 $2,691

-Relative Risk 
Category

High

Sites in 
Progress

11

Medium 1

Low 0

Not Evaluated 0

0Not Required

12Total Number of Sites

RAB NPL

0 0 12 $127 $0 $61 $113

uu   Navy - PEARL HARBOR NS / HI917002434100

Progress Planned for FY98-FY99

Refer to page A-148

Progress in FY97

Investigation

Interim Actions

$14,764 $3,869 $885 $441Sites with Response Complete 7

FY98-2012** $33,302

1

0

Design

RA-C

RA-O (LTO)

LTM

8 07

3(3) 2(2)

0

0 0

0

3

$5,440 $1,205 $250 $2,294

$105 $105 $06

1

$0

$3,970 $0 $300 $0

$0 $0 $0 $0

Total $24,279 $5,179 $1,435 $2,735

FY03 $5,867

FY02 $1,323

FY01 $6,937

FY00 $1,762

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 0

Low 1

Not Evaluated 0

0Not Required

15Total Number of Sites

RAB NPL

0 0 5 $0 $0 $0 $0

uu   Navy - PEARL HARBOR NSB / HI917002434000

Continue to conduct one RI/FS (subsurface oil) at one site

Progress Planned for FY98-FY99

Continued one RI/FS (subsurface oil) at one site.

Progress in FY97

Investigation

Interim Actions

$208 $0 $0 $0Sites with Response Complete 3

FY98-2015** $5,509

0

0

Design

RA-C

RA-O (LTO)

LTM

3 04

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $04

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $208 $0 $0 $0

FY03 $1,424

FY02 $211

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 0

Low 0

Not Evaluated 0

0Not Required

7Total Number of Sites

RAB NPL

0 0 3 $0 $0 $0 $0

uu   Navy - PEARL HARBOR NSY / HI917002433900

Progress Planned for FY98-FY99

Refer to page A-148

Progress in FY97

Investigation

Interim Actions

$4,061 $88 $0 $81Sites with Response Complete 10

FY98-2015** $12,324

1

0

Design

RA-C

RA-O (LTO)

LTM

12 110

2(4) 4(4)

0

0 0

0

3

$9,701 $5,844 $1,267 $0

$322 $160 $07

2

$0

$498 $0 $0 $294

$0 $0 $0 $0

Total $14,582 $6,092 $1,489 $433

FY03 $1,437

FY02 $3,877

FY01 $265

FY00 $76

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 0

Low 1

Not Evaluated 2

0Not Required

23Total Number of Sites

RAB NPL

0 0 9 $0 $0 $222 $58

B-1-3*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Phase
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Schedule
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FY97*
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 Hawaii

uu   Navy - PEARL HARBOR PWC / HI917002433400

Progress Planned for FY98-FY99

Refer to page A-148

Progress in FY97

Investigation

Interim Actions

$7,061 $811 $100 $196Sites with Response Complete 1

FY98-2029** $45,515

1

0

Design

RA-C

RA-O (LTO)

LTM

2 112

1(1) 0(0)

0

0 0

0

1

$875 $3 $3,368 $1,081

$120 $0 $8013

5

$0

$4,297 $0 $0 $0

$0 $0 $0 $344

Total $12,353 $814 $3,548 $1,670

FY03 $163

FY02 $403

FY01 $485

FY00 $195

-Relative Risk 
Category

High

Sites in 
Progress

13

Medium 0

Low 1

Not Evaluated 0

0Not Required

15Total Number of Sites

RAB NPL

0 0 4 $0 $0 $0 $49

uu   Air Force - BELLOWS AIR FORCE STATION / HI957302871900

Continue projects to clean up land proposed for excess.  
Continue projects to remove USTs.  Planned EE/CA for 
landfill and dump sites in transfer land.

Progress Planned for FY98-FY99

Field work underway to close WWII Tank Farm.  Removal 
of 5 UST in excess land complete.  Field work for Excess 
Land EE/CA underway.

Progress in FY97

Investigation

Interim Actions

$1,299 $288 $0 $0Sites with Response Complete 2

FY98-2012** $14,476

0

0

Design

RA-C

RA-O (LTO)

LTM

5 015

0(0) 8(9)

0

0 0

0

7

$8,366 $3,022 $2,875 $0

$0 $0 $07

17

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $9,665 $3,310 $2,875 $98

FY03 $4,075

FY02 $376

FY01 $5,480

FY00 $1,282

-Relative Risk 
Category

High

Sites in 
Progress

9

Medium 9

Low 0

Not Evaluated 0

0Not Required

20Total Number of Sites

RAB

0 0 18 $0 $0 $0 $98

uu   Air Force - HICKAM  AIR FORCE BASE / HI957302872200

Subsurface fuel plume IRA and LTO/LTM continues.  
EE/CA finalized for Runway 8L followed by interim 
remedial actions for sites on Runway 8L and land 
transferred to Honolulu International Airport.  Phased 
basewide UST removal project underway.

Progress Planned for FY98-FY99

Initiated EE/CAs for IRP sites on proposed excess property 
involving Runway 8L and previously excessed property.  
Began multi-year ERA tank closure and cleanup program.  
Continued IRA for Subsurface Fuel Plume.  LTM underway 
for groundwater at RI sites.

Progress in FY97

Investigation

Interim Actions

$11,745 $1,927 $0 $0Sites with Response Complete 8

FY98-2009** $54,133

1

0

Design

RA-C

RA-O (LTO)

LTM

10 030

0(0) 10(10)

0

0 0

3

27

$10,144 $6,059 $1,091 $0

$0 $0 $030

26

$0

$3,364 $0 $0 $0

$238 $0 $0 $0

Total $25,995 $8,007 $1,091 $0

FY03 $9,947

FY02 $6,788

FY01 $4,900

FY00 $2,625

-Relative Risk 
Category

High

Sites in 
Progress

28

Medium 2

Low 2

Not Evaluated 0

0Not Required

40Total Number of Sites

RAB

0 3 23 $504 $21 $0 $0

uu   Air Force - HICKAM  POL / HI957302872300

Work on FSA RI/FS and IRA to commence in Jan 1997.  
Full scale bioventing system and pilot scale soil vapor 
extraction systems will run concurrently.  Tank Farm 
decommissioning and long-term, regional groundwater 
monitoring projects will also be in place

Progress Planned for FY98-FY99

Awarded RI/FS contract for Fuel Storage Annex (FSAs) and
Valve Pit #17.  Conclusion of bioventing pilot tests at several
sites.

Progress in FY97

Investigation

Interim Actions

$4,109 $0 $0 $4,374Sites with Response Complete 0

FY98-2008** $57,519

0

0

Design

RA-C

RA-O (LTO)

LTM

0 023

0(0) 5(5)

0

0 0

4

5

$4,386 $0 $0 $0

$0 $0 $023

19

$0

$219 $219 $0 $0

$0 $0 $0 $0

Total $9,164 $669 $0 $4,814

FY03 $5,706

FY02 $3,428

FY01 $4,113

FY00 $3,584

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 8

Low 9

Not Evaluated 0

0Not Required

23Total Number of Sites

RAB

0 4 19 $450 $450 $0 $440

B-1-4*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
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Cost
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Thru
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 Hawaii

uu   Air Force - KAALA AIR FORCE STATION / HI957302872700

No action planned at Kaala until after high risk sites at 15 
ABW installations are addressed.  EE/CA programmed in 
FY 01.

Progress Planned for FY98-FY99

No action planned at Kaala until after high risk sites at 15 
ABW installations are addressed.  EE/CA programmed in 
FY 01.

Progress in FY97

Investigation

Interim Actions

$271 $0 $0 $0Sites with Response Complete 4

FY98-2009** $1,340

0

0

Design

RA-C

RA-O (LTO)

LTM

5 04

0(0) 2(2)

0

0 0

0

0

$0 $0 $0 $0

$0 $0 $00

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $271 $0 $0 $0

FY03 $450

FY02 $0

FY01 $650

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 4

Not Evaluated 0

0Not Required

9Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   FUDS - BIG ISL. BOBMING TRGTS / HI99799FA10000

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY98-2038** $34,249

0

0

Design

RA-C

RA-O (LTO)

LTM

3 00

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

3Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - LANAI BOMBING TARGETS / HI99799F989800

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY98-2038** $20,575

0

0

Design

RA-C

RA-O (LTO)

LTM

4 00

0(0) 0(0)

0

0 0

0

4

$0 $0 $0 $0

$0 $0 $04

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

4Not Required

4Total Number of Sites

0 0 4 $0 $0 $0 $0

B-1-5*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


